

CS 312 - Project Phase – 1 Report

Follow the instructions provided in the grey text. Replace the grey text with actual information.

Group Details:

Student 1 Name	Joseph DeVito
Student 1 Email	jmd923@nau.edu
Student 2 Name	Dante Case
Student 2 Email	dmc663@nau.edu
Student 3 Name	Brenden Matteson
Student 3 Email	bmm598@nau.edu

Phase-1 Details:

Project Title	Recipe's R Us
Phase -1 Components	Project Components: • Recipe Submission Form:: ○ Allows users to submit new recipes with fields for title, ingredients, instructions, and tags for dietary preferences. ○ Includes options for uploading photos, cooking times, and difficulty levels. ○ Users can categorize recipes by cuisine or meal type (e.g., breakfast, dinner, dessert). • Search and Filter Functionality:: ○ Users can search for recipes by ingredient, cuisine, dietary restrictions, or keyword. ○ Implement filters such as cooking time, difficulty level, and user rating. ○ Provides a dynamic search experience with suggestions as users type (e.g., autocomplete). • Recipe Rating and Commenting System:

	○ Allow users to rate recipes from 1 to 5 stars and leave comments to provide feedback or ask questions. ○ Display the average rating and number of reviews on each recipe page. ○ Enable threaded comments to improve the user interaction experience. • User Profiles and Saved Recipes: ○ Users can create profiles to upload recipes, save favorite recipes, and view their submitted content. ○ The saved recipes feature allows users to bookmark recipes to revisit later. ○ User profiles show the number of recipes uploaded, ratings received, and recipe collections (e.g., "Favorite Breakfast Recipes").
--	--

Task Status:

Avoid incorporating generic information, as it may result in penalties. Copy all the phase-1 tasks listed in the proposed project plan.

Task No	Task Details	Assigned To	Task Status
1	Design logo for website (illustrator)	Brenden Matteson	Backlog
2	Design universal header (ejs) and Design universal footer (ejs + css)	Brenden Matteson	Completed
3	Set-up home page to display all recipes (ejs forEach) before database integration	Brenden Matteson	Completed
4	Navigation bar partial (ejs + css)	Brenden Matteson	Modified

5	Design rating and commenting section for each post frontend (ejs + css)	Brenden Matteson	Completed
6	Develop Sign in/Sign up page (ejs)	Joseph DeVito	Completed
7	Handle Sign in/ Sign up (js)	Joseph DeVito	Completed
8	Implement safety features (password hashing, etc.) (js)	Joseph DeVito	Completed
9	Implement ownership checks on recipe posts (js)	Joseph DeVito	Completed
10	Setup Nodejs server	Joseph DeVito	Completed
11	Create/edit recipe form (ejs)	Dante Case	Completed
12	Database integration (postgres)	Dante Case	Completed
13	Search option	Dante Case	Completed
14	Client-side validation	Dante Case	Completed
15	Tags/badges for sorting	Dante Case	Completed

New Tasks or Modified Tasks (Optional):

List all newly created tasks or tasks modified from your project proposal. Feel free to add more rows to the following table. **Fill the below section, only if you have any new tasks or modifications in the Phase-1 tasks list or else skip it.**

Task Type	Task Details	Assigned To	Task Status
New	Create a dedicated page for each recipe for commenting and rating	Brenden Matteson	Completed
New	Implement Parametrized Queries to mitigate SQL injection	Joseph DeVito	Completed

Challenges and Solutions Implementation:


List at least 4 challenges faced by your team during phase-1 development and elaborate on the solutions you have implemented. Feel free to add more rows to the following table.

Details of the Challenge	Solution Implemented
Without having the database fully setup yet, we needed a way to test the functionality of the frontend display	We created a dummy database js file that stores an example of what our database will have.
One of the challenges we encountered was how to update the star rating system dynamically depending on what the average rating was given from the "database"	We researched different ways that we could do this and one was through React but we wanted to keep using ejs for our frontend framework, it turned out It was easy but just appending a class based on a predicate inline on the ejs file.
Had issues testing that the parameterized queries would work without the fully setup database	Setup a separate testing environment isolated from the main project to test that the implemented code would work when the database is setup
Had issues keeping create and edit forms in sync, and ensuring that my validation forms didn't break anything.	Trial and error. Still working to reorganize and beautify the systems I oversaw without hurting any code already in place.

Phase-1 Developed Screens:

- Incorporate webpage screens corresponding to the project phase - 1.
- Capture all screenshots of your phase-1 delivery (**don't include any code screenshots**) and attach them in this section.

[Attach all the screenshots of the phase-1 development webpage screens here]





Recipe's R Us

Recipe Sharing Platform

Hello, user 

Account Center

Contributors

Brandon Matheson
Dante Case
Joseph DeVito

Copyright © 2025

Resources:


User icons created by Freepik - Flaticon



×

Sign In

Submit



Recipe's R Us

Recipe Sharing Platform

Hello, user

Draft a Recipe Post

Title

by user

Content

Submit

Contributors

Copyright © 2025

Resources:

Brenden Mattarson

Dante Case

Joseph DeVito

User icons created by Freepik - Flaticon